

Changes to the PM Body of Knowledge 6 : Agile Additions/ Name ~~Changes~~ / New Processes / ~~Deleted Processes~~

Knowledge Areas	Project Management Process Groups				
	Initiating	Planning	Executing	Monitoring and Controlling	Closing
Project <b>Integration</b> Mgmt. Agile p. 74	Develop Project Charter	Develop Project Mgmt. Plan	Direct/Manage Proj. Work <u>Manage Project Knowledge</u>	Monitor/Control Proj. Work Perform Integrated Change Control	Close Project or Phase
Project <b>Scope</b> Mgmt. Agile p. 133		Plan Scope Mgmt. Collect Requirements Define Scope Create WBS		Validate Scope ; Control Scope	
Project <b>Schedule</b> Mgmt. Agile p. 178		Plan Schedule Mgmt. Define Activities Sequence Activities Estimate Activities Estimate Act. Duration Develop Schedule		Control Schedule	
Project <b>Cost</b> Mgmt. Agile p. 234		Plan Cost Mgmt. Estimate Costs Determine Budget		Control Costs	
Project <b>Quality</b> Mgmt. Agile p. 276		Plan Quality Mgmt.	<u>Manage</u> Quality <del>Perform Quality Assurance</del>	Control Quality	
Project <del>Human</del> <b>Resource</b> Mgmt. Agile p. 311		Plan <del>Human</del> Resource Mgmt. Estimate Activity Resources	Acquire <del>Proj. Team</del> Resources Develop Team Manage Team	<u>Control Resources</u>	
Project <b>Communications</b> Mgmt. Agile p. 365		Plan Communications Mgmt.	Manage Communications	<del>Control</del> <u>Monitor</u> Communications	
Project <b>Risk</b> Mgmt. Agile p. 400		Plan Risk Mgmt. Identify Risks Perform Qualitative Risk Mgmt. Perform Quantitative Risk Mgmt. Plan Risk Responses	<u>Implement Risk Responses</u>	<del>Control</del> <u>Monitor</u> Risks	
Project <b>Procurement</b> Mgmt. Agile p. 465		Plan Procurement Mgmt.	Conduct Procurements	Control Procurements	<del>Close Procurements</del>
Project <b>Stakeholder</b> Mgmt. Agile p. 506	Identify Stakeholder	Plan Stakeholder <del>Mgmt.</del> <u>Engagement</u>	Manage Stakeholder Engagement	<del>Control</del> <u>Monitor</u> Stakeholder Engagement	
<b>10 Knowledge Areas</b>	<b>49 Processes</b>				